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A Year of 
Progress 

  

  
 

Loading Cask on 
Trailer at K West 

K West Basins 
Fuel Retrieval 

System 

Canister Cleaner 
Operations

Processed and disposed of 100,000 m3 (27 
million gallons) of groundwater and 
Environmental Restoration Disposal Facility 
leachate at the 200 Effluent Treatment Facility

 

Processed and disposed of 150,000 m3 (40 
million gallons) of industrial waste water at 
the 300 Treated Effluent Disposal Facility 

 232-Z Decommissioning in Progress 
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Completed 37 shipments of Transuranic Waste to the
Waste Isolation Pilot Plant 
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OVERVIEW 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of the end of September 2003. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely and cost-effective clean up; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress. 

 
TOP FY 2003 ACCOMPLISHMENTS 

 
CENTRAL PLATEAU REMEDIATION 
Completed disposition of surplus, rolling stack and heavy equipment, thus meeting Performance Incentive 
FHI-M3 nine months ahead of schedule (December 2002). 
 
300 Area Facility Transition:  The 324 Building staff shipped the final container of Spent Nuclear Fuel 
(SNF) to the 200 Area Interim Storage Area, completing the removal of all SNF that had been stored in the 
324 Building and moving about 650,000 curies of radioactivity away from the City of Richland and the 
Columbia River (November 2002). 
 

Plutonium Finishing Plant (PFP) Project 
Polycube Stabilization was completed February 28, 2003, one month ahead of the baseline schedule. 
 
PFP formally completed the Defense Nuclear Facilities Safety Board (DNFSB) commitment for residues 
repackaging, eight months ahead of the DNFSB milestone (i.e., six months ahead of the Fluor baseline 
commitment) (August 6, 2003). 
 
PFP received the Voluntary Protection Program Star Status from the Department of Energy.  PFP is the first 
former defense production facility to achieve this prestigious safety award (August 21, 2003). 
 

WASTE MANAGEMENT 
Transuranic (TRU) Waste Program:  Completed 37 shipments to the Waste Isolation Pilot Plant 
(WIPP), totaling 238 cubic meters (m3), versus 78 m3 planned for FY 2003; this is 305% of the plan. 
 
Mixed Low Level Waste (MLLW) Treatment:  Completed shipments totaling 953 m3 of 183-H Basin 
waste to the ERDF, versus a planned 750 m3; this is 127% of the plan.  This waste stream represents 
approximately 60% (3,730 m3 or 12,300 containers) of currently stored MLLW at the Central Waste 
Complex (CWC).  A total of 1,788 m3 of MLLW was treated and disposed of in FY 2003, versus a planned 
930 m3; this is 192% of the plan. 
 
Groundwater Project:  Issued the Hanford Groundwater Management Plan in March 2003.  WM 
decommissioned 100% of the 57 planned groundwater wells to prevent contaminants from migrating through 
the vadose zone to Hanford groundwater. 
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TOP FY 2003 ACCOMPLISHMENTS, CONTINUED 

 
FFTF CLOSURE PROJECT  
Secondary Sodium Drain:  Secondary loop sodium was drained to the Sodium Storage Facility (SSF).  
Drain of the third of three loops was completed on April 16, 2003. 
 
Fuel Offload:  A significant accomplishment was made with the loading of seven Interim Storage Casks 
(ISCs), and delivery of three ISCs to the Plutonium Finishing Plant (PFP).  The third ISC was shipped to PFP 
on September 25, 2003.  
 

PROJECT SYSTEMS AND SUPPORT  
Project L-298, FY 2003 Road Refurbishment:  This project paved Route 11A from State Route 240 
(Yakima Barricade) to Route 6N; and Route 4S from Route 11A to the railroad crossing just north of the 
2704HV Facility Entrance Road.  Field construction began on June 16, 2003, and was completed on  
July 3, 2003. 

   

 
SPENT NUCLEAR FUEL 
Fuel Movement Activities:  The SNF Project shipped 146 Multi-Canister Overpacks (MCOs) containing 
801.21 Metric Tons of Heavy Metal (MTHM) from K West to the Cold Vacuum Drying Facility (CVDF) during 
FY 2003, for a cumulative total of 266 MCOs and 1,432.76 MTHM at fiscal year end.  
 
Fuel Transfer System (FTS):  The project commenced FTS Operations on November 25, 2002, five days 
ahead of schedule.  The project completed shipment of 1,720 canisters (172 shipments) from K East to K 
West Basin during fiscal year 2003. 
 
MCO Welding at Canister Storage Building (CSB):  Welding operations commenced on schedule at 
the CSB on February 3, 2003.  A total of 83 MCOs were welded during fiscal year 2003 (six more than 
scheduled). 
 
Site-wide Activities:  A total of six Shippingport Reactor SNF shipments from T Plant to the CSB were 
completed during FY 2003.  
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NOTABLE SEPTEMBER ACCOMPLISHMENTS 

 
Spent Nuclear Fuel (SNF) 
Fuel Movement Activities:  The SNF project completed shipment of seven MCOs containing 43.27 
MTHM from the K West Basin to the CVDF during September.  As of October 20, 2003, a cumulative total 
of 270 MCOs containing 1,456.39 MTHM have been shipped. 
 
The project is implementing a process improvement, which reorganizes operations into product lines to 
provide singular focus and improved accountability for MCO production and FTS shipments. 
 
FTS:  The project completed eight FTS shipments (80 canisters) during September.  As of October 20, 
2003, a cumulative total of 173 FTS shipments (1,730 canisters) have been completed.  The project 
completed its quarterly maintenance outage in October, focusing the majority of its resources on FTS 
equipment reliability and maintenance improvements.   
 
MCO Welding at CSB:  The project welded and “N” stamped 13 MCOs during September.  As of October 
20, 2003, a cumulative total of 89 MCOs were welded, and the project is seven MCOs ahead of the 
contract schedule. 
 
Radiological Improvements:  The following radiological improvements were implemented during 
September: 
• Installed curtain barrier across K West Basin transfer bay, and implemented localized airborne postings 

to limit respirator need. 
• Installed air-conditioning units in 105 K East and 105 K West Annexes to augment evaporative coolers 

and mitigate effects of summer heat on productivity. 
• Systematically investigated sources of contamination in K West Basin South Load-out Pit for mitigation 

or elimination. 
• Installed Personnel Contamination Monitor-2 units in K East and K West. 
• Installed a by-pass line that will route Integrated Water Treatment discharge water to the basin rather 

than the south load-out pit, which reduces the amount of radioactivity entering the south load-out pit 
during backwash and/or top sparge operations. 

 

Central Plateau (CP) Remediation Project 
200 Area Remediation:  As of the end of September, the 233-S deactivation and decommissioning 
(D&D) Project has completed steel removal in the process hood; Phase I core hole drilling (including 
transuranic areas); planning for ventilation duct removal; pilot holes/cut line transfer; removal of roofing 
material; and excavator repairs.  In addition, gutter installation was 95% complete and the facility 
approved the rigging calculations.  The Removal Action Plan and the Air Monitoring Plan were issued. 
 

Plutonium Finishing Plant (PFP) Project 
Stabilization of Nuclear Materials 
Metals, Alloys, Oxides and Polycubes:  Five hundred ninety-nine oxide items were produced during the 
reporting period.  Contract-to-date 3,616 items have been processed, which is 73 items over the contract-
to-date goal.  
 
Outer Can Packaging:  A total of one hundred fifty-four 3013 containers were produced during 
September.  During the fiscal year, ninety six percent of the planned 3013 containers were produced. 
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NOTABLE SEPTEMBER ACCOMPLISHMENTS, CONTINUED 

 
Disposition of Nuclear Materials 
A shipment of 72 pipe over pack containers were shipped to the Central Waste Complex in the month of 
September, which is on schedule to plan. 
 

FFTF Closure Project  
Fuel Offload:  The loading and delivery of two ISCs to the PFP was completed.  This effort supported a 
DOE “Gold Metric” performance measure, and was completed five days ahead of the accelerated schedule.  
The Fuel Offload activities directly support a FH Performance Incentive, which is presently on track to 
complete on or ahead of schedule.  
 

Waste Management Project 
TRU Waste Program:  Completed eight shipments to WIPP in September.  The non-destructive assay 
and non-destructive examination APL units completed certification, and are now in operation.  The APL 
HSG unit arrived in September. 
 
MLLW Treatment:  Completed shipments totaling 333 m3 of 183-H Basin waste to the ERDF in 
September, versus a planned 250 m3.  A total of 313 m3 of MLLW was treated and disposed of, versus a 
planned of 290 m3. 

 
GOVERNMENT FURNISHED SERVICE/ITEM (GFS/I) 

 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Currently twelve RL 
GFS/I to FH are late (shown in red boxes below).  The “blue” text is hyper-linked to the current PHMC/RL 
contract at web site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\GFS_GFI\SUMMARY\ALL_GFS_GFI.HTM. 
 
NOTE:  GFS/I data is through October 20, 2003.  
 

DOE/RL-2000-76, Rev. 35 Overview                                     A: 5 

  



 PHMC Performance Report                      September 2003 
Section A                                                         Overview
  

 
GFS/I, CONTINUED 

 
(Highlight: gold = PI Related, red = Late/Missed)  

 

Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’mt GFS/GFI 

RL Letter 
No. & 
Date 

Completed

FH 
Submittal

FH Letter 
No. & 
Date 

Completed 
Comments 

Obtain approval of CERCLA decision documents to support 
demolition of Central Plateau excess hazardous facilities within 60 

days of submittal. 
Approve Action 
Memorandum 
for 224-B within 
60 days of 
submittal of the 
224-B EE/CA. 
Commitment: 
20 September 
2003 

  224-B EE/CA FH-0302858 
Completed: 
22 July 2003 

When the approved Action 
Memorandum is issued, 
impacts to follow on 
documents including the 
Sampling Analysis Plan, 
Health and Safety Plan, Air 
Monitoring Plan & 
Removal Action Work Plan 
will be determined. 

FH-0303748 

GF0009 C.2.2.1.1 
Surplus 
Canyon 
and 
Ancillary 
Facilities 

     DE-AC06-
96RL13200, 
C.2.2.1.1, 
Row 1, 
GFS/GFI 1

Approve Action 
Memorandum 
for 224-T within 
60 days of 
submittal of the 
224-T EE/CA. 
Commitment: 
28 September 
2003 

  224-T EE/CA FH-0302930 
Completed: 
30 July 2003 

When the approved Action 
Memorandum is issued, 
impacts to follow on 
documents including the 
Sampling Analysis Plan, 
Health and Safety Plan, Air 
Monitoring Plan & 
Removal Action Work Plan 
will be determined. 

FH-0303878 
GF0020 C.2.2.1.2 

Plutonium 
Finishing 
Plant 
(PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• 
Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GFS/GFI 2
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-3, 
Attachment 

Approve 
Supplement 
Analysis and 
Record of 
Decision 
amendment for 
PFP Weapon 
Grade and Fuel 
Grade material.
Commitment: 
28 February 
2003 

      

FH-0300952 

ISSUE: FH submitted letter 
to RL 9/30/03, of RL's 
delay. Upon FH's receipt of 
the GFS, a change by 
contract modification will 
be requested from RL 
reflecting the impacts. 

ISSUE: FH submitted letter 
to RL 10/9/03, of RL's 
delay. Upon FH's receipt of 
the GFS, a change by 
contract modification will 
be requested from RL 
reflecting the impacts. 

ISSUE: FH submitted letter 
to RL 3/4/02, of RL's 
delay. Upon FH's receipt of 
the GFS, change by 
contract modification will 
be requested from RL 
reflecting the impacts. 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’mt GFS/GFI 

RL Letter 
No. & 
Date 

Completed

FH 
Submittal

FH Letter 
No. & 
Date 

Completed 
Comments 

GF0024 C.2.2.1.2 
Plutonium 
Finishing 
Plant 
(PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• 
Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GFS/GFI 5 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-3, 
Attachment 
1, GFS/GFI 

Obtain 
SAFKEG 
Certificate of 
Compliance. 
Commitment: 
1 March 2003 

      

FH-0300969 

0301744 / 03-AMI-0018 

Provide Safe and Secure Transports (SSTs) beginning November 1, 
2003 at a rate to achieve an average of 16.5 truck and trailer 

shipments per quarter until de-inventory is completed or provide 
written direction to proceed with the design, construction and 

loading of an alternate on-site storage facility no later than 3/31/03.
Provide written 
direction to 
proceed with 
the design, 
construction and 
loading of an 
alternate on-site 
storage facility.
Commitment: 
31 March 2003

      RL letter directed FH to 
continue consolidation to 
SRS as baseline. Final 
decision on material 
disposition expected in 
September. 

GF0027 C.2.2.1.2 
Plutonium 
Finishing 
Plant 
(PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• 
Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GFS/GFI 8 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-3, 
Attachment 
1, GFS/GFI 

Provide SST 
beginning 1 
November 
2003, at a rate 
to achieve an 
average of 16.5-
truck and trailer 
shipments per 
quarter until de-
inventory is 
completed or 
provide written 
direction to 
proceed with 
the design, 
construction and 
loading of an 
alternate on-site 
storage facility 
no later than 
March 31, 2003.
Commitment: 
1 November 
2003 

      Assumes SRS shipments are 
the approved PFP de-
inventory option. 

  

ISSUE: FH submitted letter 
to RL 3/5/03, of RL's delay. 
Upon FH's receipt of the 
GFS, a change by contract 
modification is requested 
from RL reflecting the 
impacts. 

ISSUE: RL Letter dated 
4/18/2003 notes GFS/GFI is 
unacceptable 
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GFS/I, CONTINUED 

 

Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’mt GFS/GFI

RL Letter 
No. & 
Date 

Completed

FH 
Submittal

FH Letter 
No. & 
Date 

Completed 
Comments 

GF0030 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.5 
Disposition 
PFP 
Prepare 
PFP 
Facilities 
for 
Demolition  
 
WBS 
4.1.2.2.5 
Disposition 
PFP 
Demolish 
PFP 
Facilities to 
Slab-on-
Grade 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 5, 
GFS/GFI 3
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-5, 
Attachment 
3, GFS/GFI

Decision on 
PFP 
Transition 
Environmental 
Assessment 
within 180 
days of 
submittal 
Commitment: 
29 June 2003

  PFP 
Transition 
Environmental 
Assessment 
(EA) 
Planned: 31 
December 
2002 

FH-0206027 
Completed: 
31 December 
2002 

FH transmitted their 
response to public 
comments to RL on 
8/13/03. Awaiting DOE 
decision. 

FH-0303001 

GF0036 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.5 
Disposition 
PFP 
Prepare 
PFP 
Facilities 
for 
Demolition 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 5, 
GFS/GFI 7

US/Russian 
NDA 
activities will 
be conducted 
on a non-
interference 
basis and will 
be terminated 
by 30 
September 
2003 
Commitment: 
30 September 
2003 

      PNNL started final 
measurements 8/27/03; 
upon finishing this item 
will be considered 
complete. 

GF0063 C.2.6 
Groundwater 
Protection 

WBS 
4.1.2.5 200 
Area Waste 
Site 
Cleanup 
Remediate 
200 Area 
Waste Sites 
 
WBS 
4.1.6.2 
Prevent 
Further 
Degradation 
Control 
Run-
on/Run-off 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.2.6, Row 
2, GFS/GFI 
1 

Decisions, 
requirements 
and approvals 
for 
constructing 
surface 
barriers. 
Commitment: 
30 September 
2003 

      FH has agreed with 
DOE that this GFS/GFI 
should be deleted. It is 
still in the contract 
statement of work, but 
will be removed in a 
contract modification. 

0301744 / 03-AMI-
0018 

  

ISSUE: FH submitted 
letter to RL 7/31/03 of 
RL's delay. Upon FH's 
receipt of the GFS, a 
change by contract 
modification may be 
requested from RL 
reflecting the impacts.

ISSUE: RL Letter dated 
4/18/2003 notes 
GFS/GFI is 
unacceptable 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’mt GFS/GFI

RL Letter 
No. & 
Date 

Completed

FH 
Submittal

FH Letter 
No. & 
Date 

Completed 
Comments 

GF0080 C.3.11 
Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.2 
Central 
Waste 
Complex 
(CWC) 
Dispose of 
Mixed Low-
Level Solid 
Waste  
 
WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment 
Treat 
MLLW 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, 
Row 1, 
GFS/GFI 2
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI

Approve the 
200 ETF 
Delisting 
Modification 
Petition for 
acceptance of 
unrestricted 
F039 multi-
source 
leachate for 
Hanford's 
RCRA 
Subtitle-C 
disposal units.
Commitment: 
31 January 
2003 

      Latest estimated 
completion from DOE-
RL is 9/30/2003. 

0301744 / 03-AMI-0018

FH-0300381 

0301510/03-PRO-0317 

GF0083 C.3.11 
Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment 
Treat 
MLLW  
 
WBS 4.2.13 
Waste 
Management 
Operations 
Project 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, 
Row 1, 
GFS/GFI 5
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI

Approve 
Hanford Solid 
Waste EIS 
(Issue Record 
of Decision) 
Commitment: 
31 July 2003 

      Approval anticipated 
before the end of FY 
2003 

FH-0303025 

0304029/03-WMD-0278

 

ISSUE: RL Letter dated 
4/18/2003 notes GFS/GFI 
is unacceptable 

ISSUE: Impending 
impact, assuming date is 
missed, request recovery 
plan w/ revised date. (PI) 
S-4 (1b) 

ISSUE: RL response 
dated 4/4/2003 to FHI 
letter FH-0300381. The 
existing public comment 
and comment resolution 
cycles lead towards an 
expected July 15, 2003, 
completion date for 
delisting petition. 

ISSUE: FH submitted 
letter to RL 8/25/03, of 
RL’s delay. FH requests a 
recovery plan. Upon FH’s 
receipt of the GFS, a 
change by contract 
modification may be 
requested from RL 
reflecting the impacts. 

ISSUE: RL letter 03-
WMD-0278, of 10-10-03 
responds to FH-0303025. 
The anticipated issuance 
date for the SWEIS ROD 
is later this year. 
Completion of this 
SWEIS is not a predicate 
to submission of the Part 
A. 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’mt GFS/GFI

RL Letter 
No. & 
Date 

Completed

FH 
Submittal

FH Letter 
No. & 
Date 

Completed 
Comments 

GF0084 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.2 
Central 
Waste 
Complex 
(CWC) 
Dispose of 
Mixed 
Low-Level 
Solid 
Waste  
 
WBS 4.2.9 
Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations 
 
WBS 
4.2.10 
MLLW 
Treatment 
Treat 
MLLW 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, 
Row 1, 
GFS/GFI 6
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI

Authorize in-
trench RCRA 
treatment, 
including 
alternative 
treatment of 
MLLW 
Commitment: 
1 September 
2003 

      Approval anticipated 
before the end of FY 
2003. 

0301744 / 03-AMI-
0018 

Approve volumetric and real property release documentation 
within 60 days of receipt or in accordance with approved 

Project Plan milestones. 

GF0092 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 
4.4.3.10 
Radiation 
Protection 
Radiation 
Protection 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, Row 
6, GFS/GFI 
1 Approve 

volumetric 
and real 
property 
release 
documentation 
within 60 days 
of receipt or in 
accordance 
with approved 
Project Plan 
milestones. 
Commitment: 
10 April 2003

  Authorized 
Limits for the 
Washington 
Nuclear 
Power Supply 
Plant (WNP)-
1 & WNP-4 
Sites 

FH-
0205262AR1 
Completed: 
10 February 
2003 

This is an RL action for 
them to give us 
comments on our 
submittal to them of 
authorized limits for the 
release of the WNP 1/4 
land. The request has 
been sent by RL to HQ. 
RL does not anticipate 
receiving approval or 
comments in the near 
future. This is not an 
impact to FHI, so we 
will not pursue it at this 
time. 

0301744 / 03-AMI-
0018 

  

ISSUE: RL Letter dated 
4/18/2003 notes 
GFS/GFI is 
unacceptable 

ISSUE: Authorization 
for in-Trench MLLW 
treatment is pending 
approval of Hanford 
Solid Waste EIS. 
Impacts documented in 
FH-0303025 submitted 
to RL on 8/25/2003. 

ISSUE: RL Letter dated 
4/18/2003 notes 
GFS/GFI is 
unacceptable 
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CONTRACT DELIVERABLES 

 
Listed below are the current FH contract deliverables.  Only data for the next 30 days (including any open 
deliverables from prior periods) are shown.  Thirteen FH Deliverables to RL are late, of which six are to be 
deleted when Contract Modification number 185 is issued.  The “blue” text is hyper-linked to the current 
PHMC/RL contract at web-site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\CONTRACT_DELIVERABLES\SUMMARY\ALL_CONT
RACT_DELIVERABLES.HTM. 
 
NOTE:  All contract deliverable data is through October 20, 2003. 

 (Highlight: gold = PI Related, red = Late/Missed)  
 

Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. & 
Date 

Completed 
Comments

Authorization Agreement for K-Basins (review and 
update yearly) 

CD0001 C.2.1.1.1 
K Basin 
Deactivation 

WBS 4.1.1.1.7 
SNF Project 
Management 
Maintain and 
Update 
Safety Basis 
and 
Authorization 
Agreement 
for SNF 
Facilities 

• Spent Nuclear 
Fuel 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
Row 1, 
Deliverable 
1 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for 
K-Basins 
(2003) 
Planned: 31 
October 2003 

        

Nuclear Materials Allotment Status Report, Year End 
(Annual) 

CD0262 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 1, 
Deliverable 
2 

Nuclear 
Materials 
Allotment 
Status Report, 
Year End 
(2003) 
Planned: 1 
November 
2003 

        

Authorization Agreement for 224-T (review and update 
yearly) 

CD0038 C.2.2.3 
200 Area 
Surveillance 
and 
Maintenance 

WBS 4.1.2.6 
200 Area 
Surveillance 
and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.3, 
Row 1, 
Deliverable 
7 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for 
224-T (2003) 
Planned: 30 
September 
2003 

      

FH-0303145 
  

ISSUE: 
CD0038 No 
Longer 
Required 
ISSUE: FH-
0303145, 
9/18/03 – 
Request RL 
concurrence to 
remove from 
list of facilities 
requiring annual 
review/update 
of AA. Facility 
is downgraded 
to HC-3. 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI

RL Letter 
No. & 
Date 

Completed 
Comments 

Authorization Agreement for 242-A Evaporator Facility 
(review and update yearly) 

CD0087 C.3.5 
242-A 
Evaporator 

     DE-AC06-
96RL13200, 
C.3.5, Row 1, 
Deliverable 1 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for 
242-A 
Evaporator 
Facility (2003)
Planned: 30 
September 
2003 

      Transferred to CHG. 
To be DELETED 
(Mod 185 pending) 

CD0244 C.3.7 
200 Area 
Effluent 
Treatment 
Facility 
(ETF) 

     DE-AC06-
96RL13200, 
C.3.7, Row 1, 
Deliverable 1 

M-26-05J : 
Evaluation of 
development 
status of tritium 
treatment 
technology that 
would be 
pertinent to the 
cleanup and 
management of 
tritiated waste 
water 
Commitment: 
31 August 
2003 
Planned: 31 
August 2003 

      This TPA milestone 
has been deleted per 
CR M-26-02-01 
approved 4/24/2003 
and replaced with 
TPA milestone M-26-
07A, "Submit 
Evaluation of Status 
of Development of 
Tritium Treatment 
Technology" Due: 
03-31-04. Pursuing 
direction from RL to 
implement the new 
TPA milestones for 
the tritium report. 

Submittal of Department of Natural Resources Land Lease 
Monitoring Report (Monthly) 

CD0108 C.3.9 
300 Area 
Treated 
Effluent 
Disposal 
Facility 
(TEDF) 

WBS 4.2.7 
300 Area 
Liquid 
Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.9, Row 1, 
Deliverable 1 Submittal of 

Department of 
Natural 
Resources Land 
Lease 
Monitoring 
Report (2003, 
September) 
Planned: 31 
October 2003 

        

Personal Property Furnished to Non-Federal Recipients 
Report (Annual) 

CD0096 C.4.2 
Hanford 
Site 
Services 

WBS 
4.3.1.7.8 
Acquisition 
and 
Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.4.2, Row 2, 
Deliverable 1 Personal 

Property 
Furnished to 
Non-Federal 
Recipients 
Report (2003) 
Planned: 31 
October 2003 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI

RL Letter 
No. & 
Date 

Completed 
Comments 

Quarterly Report of Personal Property Sales CD0098 C.4.2 
Hanford 
Site 
Services 

WBS 
4.3.1.7.8 
Acquisition 
and Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.4.2, Row 
2, 
Deliverable 
2 

Quarterly 
Report of 
Personal 
Property Sales 
(FY2003 
Quarter 4) 
Planned: 12 
October 2003 

      

0303399/03-FMD-
0327 

Utilization and Disposal of Excess & Surplus Personal 
Property Report (Annual) 

CD0097 C.4.2 
Hanford 
Site 
Services 

WBS 
4.3.1.7.8 
Acquisition 
and Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.4.2, Row 
2, 
Deliverable 
3 

Utilization and 
Disposal of 
Excess & 
Surplus 
Personal 
Property Report 
(2003) 
Planned: 31 
October 2003 

        

Federal Automotive Statistical Tool (FAST) Report 
(Annual) 

CD0101 C.4.2 
Hanford 
Site 
Services 

WBS 4.3.1.3 
Fleet 
Services 
Fleet 
Maintenance 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.4.2, Row 
16, 
Deliverable 
1 

Federal 
Automotive 
Statistical Tool 
(FAST) Report 
(CY 2003) 
Planned: 1 
November 
2003 

        

Activities Generating Precious Metals/Report (Annual) CD0113 C.4.2 
Hanford 
Site 
Services 

WBS 
4.3.1.7.8 
Acquisition 
and Materials 
Management 
Property 
System 
Management 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.4.2, Row 
34, 
Deliverable 
1 

Activities 
Generating 
Precious 
Metals/Report 
(2003) 
Planned: 31 
October 2003 

        

Physical Inventory Report (Annual)  CD0111 C.4.2 
Hanford 
Site 
Services 

WBS 
4.3.1.7.8 
Acquisition 
and Materials 
Management 
Property 
System 
Management 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.4.2, Row 
34, 
Deliverable 
2 

Physical 
Inventory 
Report (2003) 
Planned: 30 
October 2003 

        

 

ISSUE: Report is 
Discontinued. 
0303399/03-FMD-
0327 August 28, 
2003 
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Section A                                                         Overview
  

 
CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI

RL Letter 
No. & 
Date 

Completed 
Comments 

Property Data Statistics - Mandatory Annual Physical 
Inventory of Sensitive Property (Annual) 

CD0112 C.4.2 
Hanford 
Site 
Services 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Property 
System 
Management 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.4.2, Row 
34, 
Deliverable 
3 

Property Data 
Statistics - 
Mandatory 
Annual 
Physical 
Inventory of 
Sensitive 
Property (2003)
Planned: 31 
October 2003 

        

Nuclear Material Accountability Transaction Data Report 
(Monthly) 

CD0114 C.4.2 
Hanford 
Site 
Services 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 
1 

Nuclear 
Material 
Accountability 
Transaction 
Data Report 
(FY2004 
October) 
Planned: 13 
November 
2003 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 8th working 
day of the 
following month. 

Nuclear Material Balance Report (Monthly) CD0115 C.4.2 
Hanford 
Site 
Services 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 
2 

Nuclear 
Material 
Balance Report 
(FY2004 
October) 
Planned: 15 
November 
2003 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 15th day of 
the following 
month. 

Water Quality Monitoring Report (Annual) CD0299 C.4.2 
Hanford 
Site 
Services 

     DE-AC06-
96RL13200, 
C.4.2, Row 
52, 
Deliverable 
3 

Water Quality 
Monitoring 
Report (2003) 
Planned: 30 
September 
2003 

      to be DELETED 
(Mod 185 pending)

200E, 200W, 300, 400 Area Drinking Water Report 
(Monthly) 

CD0300 C.4.2 
Hanford 
Site 
Services 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.4.2, Row 
52, 
Deliverable 
4 

200E, 200W, 
300, 400 Area 
Drinking Water 
Report (2003, 
October) 
Planned: 10 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI

RL Letter 
No. & 
Date 

Completed 
Comments 

National Pollutant Discharge Elimination System Discharge 
Monitoring Report (Monthly) 

CD0288 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 18 
 
CRD O 231.1, 
Chg 2, Section 
12 
 
DOE 5400.1, 
Chg 1, Chapter 
II, Section 4 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2003, 
September) 
Planned: 25 
October 2003 

        

Quarterly NESHAP Status Report CD0147 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 24 
 
CRD O 231.1, 
Chg 2, Section 
12 
 
DOE 5400.1, 
Chg 1, Chapter 
II, Section 2.a 
 
DOE 5400.1, 
Chg 1, Chapter 
II, Section 2.a 
 
DOE 5400.1, 
Chg 1, Chapter 
II, Section 2.a 
 
DOE 5400.5, 
Chg 1&2, 
Chapter II, 
Section 8.a 
 
DOE 5400.5, 
Chg 1&2, 
Chapter II, 
Section 8.a 

Quarterly 
NESHAP 
Status Reports 
(2004 1st 
Quarter) 
Planned: 24 
October 2003 

        

Occupational Safety and Health 300 Log Annual Summary 
Report 

CD0289 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

     DE-AC06-
96RL13200, 
C.5.1, Row 4, 
Deliverable 1 Occupational 

Safety and 
Health 300 Log 
Annual 
Summary 
Report (2003) 

      To be Deleted 
(Mod 185 Pending) 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI

RL Letter 
No. & 
Date 

Completed 
Comments 

OSHA 2001 Log Summary Report (Annual) CD0133 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

     DE-AC06-
96RL13200, C.5.1, 
Row 4, Deliverable 
2 
 
CRD O 231.1, Chg 
2, Section 1 
 
CRD O 231.1, Chg 
2, Section 1.a 
 
CRD O 231.1, Chg 
2, Section 1.b 

OSHA 2001 
Log Summary 
Report (2003) 
Planned: 30 
September 
2003 

      To be Deleted (Mod 
185 Pending)  

Added Factor Report (Annual) CD0266 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Systems 

 DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 
1 

Added Factor 
Report (2003) 
Planned: 30 
September 
2003 

        

Conference Management Report (Quarterly) CD0270 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Systems 

 DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 
4 

Conference 
Management 
Report (2003 
4th Quarter) 
Planned: 10 
October 2003 

        

U.S. Department of Labor Form 5500 - Annual Return of 
Fiduciary of Employee Benefit Trust (Annual) 

CD0177 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Systems 

 DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 
7 
 
DE-AC06-
96RL13200, J, APP. 
B, 4.3.2B(2) 

Department of 
Labor (DOL) 
5500's (2003) 
Planned: 15 
October 2003 

        

Depreciation Charges (Monthly) CD0271 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Systems 

 DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 
8 

Depreciation 
Charges 
(FY2004 
October) 
Planned: 10 
November 
2003 

        

Financial Information System (FIS) Management & Reporting 
System (MARS) (Month-End Deadlines) 

CD0173 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Systems 

 DE-AC06-
96RL13200, C.5.3, 
Row 1, Deliverable 
13 Financial 

Information 
System (FIS) 
Management & 
Reporting 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI

RL Letter 
No. & 
Date 

Completed 
Comments 

Fiscal Year 200X Year-End Requirements and FY200X Planning 
Requirements (Annual) 

CD0279 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-96RL13200, 
C.5.3, Row 1, 
Deliverable 17 

Fiscal Year 
200X Year-End 
Requirements 
and FY200X 
Planning 
Requirements 
(FY2003) 
Planned: 6 
November 
2003 

      Per RL letter 03-FMD-0330 / 
0303761A dated 9/22/03 – the 
final submittal is due 11/6/03. 

Functional Support Cost Reporting (FSCR) for FY200X (Annual) CD0282 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-96RL13200, 
C.5.3, Row 1, 
Deliverable 20 Functional 

Support Cost 
Reporting 
(FSCR) for 
FY200X 
(FY2003) 
Planned: 15 
November 
2003 

        

Reconciliation of Activities Charged to Suspense Debits and Budget 
and Reporting (B&R) Number (Monthly) 

CD0294 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-96RL13200, 
C.5.3, Row 1, 
Deliverable 22 

Reconciliation 
of Activities 
Charged to 
Suspense 
Debits and 
Budget and 
Reporting 
(B&R) Number 
(FY2004, 
October) 
Planned: 10 
November 
2003 

        

Report of Compensation (Form DOE-F-3230.6a) (Annual) CD0295 C.5.3 
Management 
Products and 
Controls 

WBS 
4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• 
Workforce 
Services 

 DE-AC06-96RL13200, 
C.5.3, Row 1, 
Deliverable 23 Report of 

Compensation 
(Form DOE-F-
3230.6a) 
(FY2003) 
Planned: 5 
October 2003 

        

Compensation Increase Plan (Annual) CD0187 C.5.3 
Management 
Products and 
Controls 

WBS 
4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• 
Workforce 
Services 

 DE-AC06-96RL13200, 
C.5.3, Row 4, 
Deliverable 3 Compensation 

Increase Plan 
(2004) 
Planned: 15 
November 
2003 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI

RL Letter 
No. & 
Date 

Completed 
Comments 

RL/Contractor Performance Management Meeting (PMM) 
(Quarterly) 

CD0170 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 11 RL/Contractor 

Performance 
Management 
Meeting 
(PMM) (2003 
Quarter 4) 
Planned: 30 
October 2003 

        

Project Hanford Management Contract Performance Report 
(Monthly) 

CD0169 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 13 Project Hanford 

Management 
Contract 
Performance 
Report (9/2003)
Planned: 31 
October 2003 

        

Standard Form 294, Subcontracting Report for Individual 
Contracts (Semi-Annual) 

CD0176 C.5.3 
Management 
Products and 
Controls 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 14
 
DE-AC06-
96RL13200, 
I.28(j) 

Standard Form 
294, 
Subcontracting 
Report for 
Individual 
Contracts (2003 
2nd Half) 
Planned: 30 
October 2003 

        

Fluor Management Plan (HNF-MP-001) (review and update 
yearly) 

CD0165 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.3.11 
Requirements 
Management 
Contractor 
Management 
Plan 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.3, Row 5, 
Deliverable 1 Fluor 

Management 
Plan (HNF-MP-
001) (FY2003)
Planned: 14 
November 
2003 

        

Legal Resources Management Plan (Annual) CD0194 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal Services 
and Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.4, Row 1, 
Deliverable 2 

Legal 
Resources 
Management 
Plan (2003) 
Planned: 31 
October 2003 

        

Lessons Learned Report (Legal) (Quarterly) CD0287 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal Services 
and Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.4, Row 1, 
Deliverable 3 

Lessons 
Learned Report 
(Legal) 
(FY2003) 
Planned: 30 
October 2003 

      This is an annual 
report completed 30 
days following the 
close of the fiscal 
year. 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI

RL Letter 
No. & 
Date 

Completed 
Comments 

Quarterly RL Law Report CD0195 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal 
Services and 
Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

• 
Business 
Systems 

 Litigation 
Management Plan 
(LMP), Litigation 
Management Plan 
(LMP) 
 
DE-AC06-96RL13200, 
C.5.4, Row 1, 
Deliverable 4 

Quarterly RL Law 
Report (FY2003 
4th Quarter) 
Planned: 20 
October 2003 

        

Subject Inventions/Patents Reports (Annual) CD0196 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal 
Services and 
Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

• 
Business 
Systems 

 DE-AC06-96RL13200, 
C.5.4, Row 1, 
Deliverable 5 
 
DE-AC06-96RL13200, 
I.117(h), sentence 1 
 
DE-AC06-96RL13200, 
I.117(h), sentence 2 

Subject 
Inventions/Patents 
Reports (2003) 
Planned: 30 
September 2003

        

Quarterly Limited Emergency Preparedness Exercise Evaluation 
Reports 

CD0291 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 
- RL Support 

• Safety 
& Health 

 DE-AC06-96RL13200, 
C.5.9, Row 3, 
Deliverable 2 

Quarterly Limited 
Emergency 
Preparedness 
Exercise 
Evaluation 
Reports (FY2003 
4th Quarter) 
Planned: 20 
October 2003 

      to be DELETED (Mod 185 
pending) 

Emergency Readiness Assurance Plan/Report (ERAP) (Annual) CD0205 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 
- RL Support 

• Safety 
& Health 

 DE-AC06-96RL13200, 
C.5.9, Row 3, 
Deliverable 3 
 
CRD O 151.1A, Item 4
 
DOE/RL-94-02, Section 
14.2.1 

Emergency 
Readiness 
Assurance 
Plan/Report 
(ERAP) (2003) 
Planned: 30 
September 2003

      to be DELETED (Mod 185 
pending) 

Quarterly Emergency Management Metrics Data CD0203 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 
- RL Support 

• Safety 
& Health 

 DE-AC06-96RL13200, 
C.5.9, Row 3, 
Deliverable 4 
 
DOE/RL-94-02, Section 
14.2.4 
 
DOE/RL-94-02, Section 
14.2.4 
 
DOE/RL-94-02, Section 
14.2.4 

Quarterly 
Emergency 
Management 
Metrics Data 
(FY2003 4th 
Quarter) 
Planned: 20 
October 2003 

      to be DELETED (Mod 185 
pending) 

  

DOE/RL-2000-76, Rev. 35 Overview                                     A: 19 

  



 PHMC Performance Report                      September 2003 
Section A                                                         Overview
  

 
CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
 Scope Resp. Req’rmt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. & 
Date 

Completed 
Comments

FH Annual Energy Management Report CD0210 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 
4.3.1.1.1 
Electrical 
Utilities 
Energy 
Management 

• Deactivation & 
Decommissioning 

 Executive Order 13123, 
NECPA/EPACT/Executive 
Order 13123 
 
DE-AC06-96RL13200, 
C.5.9, Row 4, Deliverable 2

FH Annual 
Energy 
Management 
Report (2003) 
Planned: 9 
November 
2003 

        

Waste Minimization Program Plan (Waste Stream 
Priority) (Annual) 

CD0202 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

     DE-AC06-96RL13200, 
C.5.9, Row 6, Deliverable 5
 
DOE 5400.1, Chg 1, 
Chapter III, Section 4 Waste 

Minimization 
Program Plan 
(Waste Stream 
Priority) 
(FY2003) 
Planned: 30 
September 
2003 

      to be 
DELETED 
(Mod 185 
pending) 
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FY 2003 SCHEDULE/COST PERFORMANCE ($K) 

 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost Variance 

$
Cost Variance 

%
Budget At 

Completion

Spent Nuclear Fuel Project
RL-RS03 Spent Nuclear Fuel 156,184 151,240 163,046 -4,943 -3% -11,806 -8% 156,184
Central Plateau Remediation 
RL-RC06 300 Area Facility Transition 21,744 21,486 18,804 -258 -1% 2,683 12% 21,744
RL-CP01 200 Area Remediation 28,556 26,502 35,487 -2,055 -8% -8,985 -34% 28,556
Plutonium Finishing Plant
RL-CP03 Plutonium Finishing Plant 101,387 98,293 100,380 -3,095 -3% -2,088 -2% 101,387
Fast Flux Test Facility
RL-RC03 Advanced Reactor Transition 2,210 2,210 1,522 0 0% 688 31% 2,210
RL-CP04 FFTF Project 38,152 37,761 36,453 -391 -1% 1,308 3% 38,152
Waste Management
RL-RS01 South Hanford Industrial Area Clean Up 253 227 224 -27 -12% 2 1% 253
RL-CP02 200 Area Materials & Waste Mgm't 114,419 107,976 107,361 -6,443 -6% 615 1% 114,419
RL-SS03 Groundwater Management & Monitoring 21,423 19,447 18,431 -1,976 -10% 1,016 5% 21,423
RL-SS04 Groundwater/Vadose Zone Protection 3,181 3,147 2,948 -35 -1% 199 6% 3,181
RL-SC01 Near Term Stewardship 2,482 2,465 2,126 -17 -1% 339 14% 2,482
Site Integration and Infrastructure
RL-SS01 Site Systems & Regulatory Analysis 19,471 19,471 12,345 0 0% 7,126 37% 19,471
RL-SS02 Landlord & Site Services 68,302 64,264 49,567 -4,038 -6% 14,697 23% 68,302
RL-SS05 HAMMER 4,939 4,863 4,590 -76 -2% 273 6% 4,939
RL-SS-D Safeguards & Security 47,958 47,958 46,658 0 0% 1,301 3% 47,958

Subtotal Sub-project Work scope 630,662 607,309 599,942 -23,353 -4% 7,367 1% 630,662
National Programs (T&P, WM) 945 945 718 0 0% 227 24% 945
RFS/DOE-Directed 11,299 11,299 9,592 0 0% 1,708 15% 11,299
Work for Federal Agencies 7,794 7,794 5,975 0 0% 1,819 23% 7,794
Work for Non-Federal Agencies 1,444 1,444 897 0 0% 547 38% 1,444
Inter-DOE Work Orders 3,392 3,392 3,000 0 0% 392 12% 3,392
Work from PNNL 6,900 6,891 5,987 -10 0% 904 13% 6,900
Work from BHI 2,607 2,607 1,991 0 0% 616 24% 2,607
Work from CH2M 55,711 55,605 53,764 -105 0% 1,841 3% 55,711
Other Work for Others 513 513 471 0 0% 42 8% 513

Total Work For Others 90,605 90,490 82,395 -115 0% 8,095 9% 90,605
Total FH Contract Work scope 721,268 697,799 682,338 -23,469 -3% 15,461 2% 721,268

Fiscal Year To Date ($K)

 
NOTE:  Numbers are rounded to the nearest $K. 
 
SCHEDULE PERFORMANCE:  FYTD schedule performance reflects a -$23,469K/-3% unfavorable schedule 
variance.  The established threshold is +/-10% or $1M.  The significant schedule variances are discussed in 
the following sections:  Spent Nuclear Fuel Project (Section B); Central Plateau Remediation (Section C); 
Plutonium Finishing Plant (Section D); Waste Management (Section F); and Project Systems and Support 
(Section G). 
 
Cost Performance:  FYTD cost performance reflects a $15,461K/2% favorable cost variance.  The 
established threshold is +/-10% or $1M.  The significant cost variances are discussed in the following 
sections:  Spent Nuclear Fuel Project (Section B), Central Plateau Remediation (Section C), Plutonium 
Finishing Plant (Section D); Fast Flux Text Facility (Section E), Waste Management (Section F), Project 
Systems and Support (Section G), Site Integration and Analysis (Section H) and Work for Others (Section 
I). 
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FY 2003 SCHEDULE/COST PERFORMANCE STATUS, CONTINUED 

Performance Status  
FYTD and Monthly ($000s)
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Monthly BCWS 53,472 64,028 52,303 72,319 58,285 56,641 57,211 66,037 46,542 39,864 68,560 86,006 

Monthly BCWP 51,934 63,262 52,254 71,825 57,385 52,908 54,790 61,442 47,303 37,208 63,980 83,507 

Monthly ACWP 52,069 62,524 55,937 64,191 55,848 58,719 54,123 51,046 51,174 49,699 46,260 80,749 

FYTD BCWS 53,472 117,500 169,803 242,122 300,407 357,048 414,259 480,296 526,838 566,701 635,261 721,268 

FYTD BCWP 51,934 115,196 167,450 239,275 296,661 349,569 404,359 465,802 513,104 550,312 614,293 697,799 

FYTD ACWP  52,069 114,593 170,530 234,721 290,568 349,287 403,410 454,456 505,630 555,329 601,589 682,338 

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

 
 

MILESTONE PERFORMANCE 
 

Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the PHMC contract.  FY 2003 milestone information is based upon 
the current baseline including RL-approved changes.  Changes in both the number and type of milestones 
from month to month are the result of Baseline Change Requests approved during the year. 
 
Fiscal year milestone performance (Enforceable Agreement, U.S. Department of Energy-Headquarters 
[DOE-HQ], and RL) shows that twenty milestones were completed on or ahead of schedule, two were 
completed late and three milestones are overdue.  
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2003

Enforceable Agreement 16 1 2 1 0 0 0 20
DOE-HQ 1 0 0 0 0 0 0 1
DOE-RL 0 2 0 2 0 0 0 4
Total FH 17 3 2 3 0 0 0

REMAINING SCHEDULED

25  
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MILESTONE PERFORMANCE, CONTINUED 

 
The overdue enforceable agreement milestone is M-34-08/S04-02-205, Initiate Full Scale KE Basin Sludge 
Removal, forecast to be ready to commence contractor Operational Readiness Review by November 3, 
2003 (addressed in Section B).  
 

SAFETY OVERVIEW 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “star” status, and 
accomplish work through Enhanced Work Planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards.  
 

Total OSHA Recordable Case Rate:  The FH OSHA Recordable Rate remains 
stable at the 1.5 baseline average.  However, increases in the First Aid Case Rate are a leading indication 
that continued focus on safety improvement activities is needed. 
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OSHA Days Away From Work (DAFW) Case Rate:  The FH safe work 
hours total is currently 1,062,279.  The safe hours count was reset on August 27, 2003, following a DAFW 
injury resulting from a third-party motor vehicle accident. 
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First Aid Case Rate:  The First Aid Rate undergoes seasonal cycles.  Some of the increase is 
related to summer injuries, but much of the increase is in Strains, Sprains, and Pains.  A new baseline 
average has been calculated due to recent increases, and August and September came in on the new 
baseline.  
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Safety Cost Index:  FH has reviewed past Restricted Work Activity cases that are still 
incurring restricted time, and has referred several for medical re-evaluation. 
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GOLD METRICS 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities were reported before the third-quarter data was validated, thus, RL point-adjusted the 
September actual to reflect the correct FYTD values. 
 

Measure/Units FY03     
1-Qtr

FY03     
2-Qtr

FY03     
3-Qtr

FY03    
4-Qrt

FY03 
Total

Planned         500         500         500       500      2,000 

Actual         200         200         500    1,200      2,100 

Planned         413         421           61          -           895 

Actual         580         202           28       231      1,041 

Planned             9             9           30         30           78 

Actual             9             9         126         94         238 

Planned 324 146 197 188         855 

Actual 300 186 183       137         806 

Planned         916         383         401       620      2,320 

Actual         916         383         840    1,495      3,634 

Planned            -              -              -             2             2 

Actual            -              -               2          -               2 

Plutonium Metal or Oxide 
packaged for long-term 
storage (# of containers)

Low-Level and Mixed Low-
Level Waste disposed 
(cubic meters)

Plutonium or Uranium 
Residues packaged for 
disposition (kg/bulk)

Transuranic Waste 
shipped for disposal at 
WIPP (cubic meters)

Spent Nuclear Fuel 
packaged for final 
disposition (MTHM)

Industrial Facility 
Completions (# of 
facilities)
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FY 2003 FH FUNDS VS. SPEND FORECAST ($000) 

 

This chart reflects the FH organizational structure. This breakout is necessary to provide FH project 
managers with information specific to their areas of responsibility and accountability and to facilitate 
effective management of the funds within their control (obligated to the PHMC).  
 

Project 
Completion Post 2006 Other

Spent Nuclear Fuel RS03 $170,257 $163,046 $7,211
Central Plateau Remediation RC06 $19,733 $18,804 $930

RC02 $697 $0 $697
CP01 $37,569 $35,487 $2,083

Total CP $57,999 $54,290 $930 $2,780
Plutonium Finishing Plant CP03 $109,678 $100,380 $9,298

Fast Flux Test Facility CP04 $38,184 $36,453 $1,731
Advanced Reactor Transition RC03 $2,294 $1,522 $772

Waste Management CP02 $114,527 $107,361 $7,166
RS01 $238 $224 $14
SC01 $2,128 $2,126 $2
SS03 $19,707 $18,431 $1,276
SS04 $3,069 $2,948 $121

Total WM $139,669 $131,091 $7,166 $1,413
Landlord and Site Services SS02 $53,448 $49,567 $3,881

Site Systems & Regulatory Analysis SS01 $12,638 $12,345 $293
HAMMER SS05 $4,939 $4,590 $349

Safeguards and Security SS-D $47,968 $46,658 $1,311
$637,074 $599,942 $28,485 $4,834 $3,813

FY 2003 
Actual Cost

Control Point

Total FH

Sub-project PBS Funding 
Received

 
NOTE:  Numbers are rounded to the nearest $K 

ISSUES 
 

Spent Nuclear Fuel (SNF) 
Sludge Retrieval and Disposition:  The TPA milestone (M-34-08) to begin K East sludge movement by 
December 31, 2002, is late.  The finalized DSAs and TSRs for K East and T Plant were transmitted to RL.  
Approval of the K East DSA was requested by October 7, 2003, in order to maintain the critical path 
schedule.  However, it was not approved until October 16, 2003.  The current forecast to resume the 
contractor ORR is November 2003. 
 
Fuel Production – FTS Shipments:  Removal of all K Basin fuel by March, 2004, is based upon the 
completion of FTS shipments by March 2004.  As of October 20, 2003, the project completed 173 FTS 
shipments (1,730 canisters) and is 102 shipments (1,020 canisters) behind the contract schedule.  The 
October maintenance outage work-scope is focused on improvements to FTS maintenance and equipment 
reliability.  The following maintenance activities were completed to improve system operations and correct 
deficiencies:  
• Adjusted limit switches and verified they are operational; 
• Leveled K East and K West lift tables with respect to the straddle carriers; 
• Replaced both lid-winch grabbers in both basins; 
• Addressed the K East tub monorail wobble; 
• Repaired the K West lid-winch oil leak; 
• Completed annual planned maintenance for K West and K East Annex crane; and  
• Pumped out and cleaned the Cask Transfer Over-pack. 
 

DOE/RL-2000-76, Rev. 35 Overview                                     A: 27 

  



 PHMC Performance Report                      September 2003 
Section A                                                         Overview
  

DOE/RL-2000-76, Rev. 35 Overview                                     A: 28 

  

 
ISSUES, CONTINUED 

 
The following maintenance activities are in process to improve system operations and correct deficiencies: 
• Replacing the K West Shielded Transfer Cask lift-air compressor;  
• Performing operational checks on the K West and K East FTS using an empty cask; and 
• Organizing FTS as a project with all resources necessary to provide immediate operational support. 
 

Plutonium Finishing Plant Project (PFP) 
Shipment of the first 3013 containers to the Savannah River Site (SRS):  PFP continues working 
with DOE (RL, HQ and SRS) to resolve issues and complete all activities needed to make the first shipment 
of material from PFP to SRS.  
 

Waste Management Project (WM) 
Performance Incentive (PI) Negotiations for Groundwater Protection Program:  Groundwater 
Protection Program PI milestones need to be finalized.  DOE-HQ has approved an RL version that does not 
meet the contractual terms for annual fee earnings.  RL has prepared two alternative versions of the PI to 
discuss with DOE-HQ.  The expected resolution date is October 24, 2003. 
 
Receipt of Administrative Order on Washington Hazardous Waste Management Act and 
Dangerous Waste Regulation:  Negotiations continue between DOE and the Ecology on a proposed 
change package and Settlement Agreement.  The negotiation includes suspect TRU retrieval milestones 
that will be difficult to meet and fundamentally changes the current planning basis for retrieval.  An 
agreement was not reached by the target date of October 1, 2003; therefore, the terms of the Order could 
be enforced (with the exception of II.C.ii, which the regulators indicate will continue to be stayed).  RL has 
stated that agreement has been reached on the technical content of the change package by both agencies, 
but that the Settlement Agreement is currently undergoing a final review by the Department of Justice.  
Until negotiations are concluded, the Terms of the Order remain in effect and are difficult, if not 
impossible, to meet based upon current and planned waste retrieval, designation, treatment and 
certification capabilities for MLLW and TRU waste.  Significant impacts include the need for additional 
funding above the current baseline to execute new work scope, and the risk of being subject to 
enforcement by the Ecology if the terms are not met. 
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